

~~SECRET~~

Adm-6.1

DD/S&T 2043-64

MEMORANDUM FOR: Director of Logistics

SUBJECT: Extension of Contract RD-132, Task 52

1. The Office of Research and Development requests that the subject task be amended to provide a 12 month extension at an estimated cost of [REDACTED] 25X1A1a

2. The scope of work to be accomplished in this follow-on program is detailed in Alternative #2 in the attached proposal and supplement. It will consist of a field sampling program, laboratory analysis, and modification and tests of the flame detector.

3. Classification of the contract, reports and equipment remain unchanged.

4. [REDACTED] extension 6895, remains Project Officer for this task.

25X1A9a

ALBERT D. WHEELON
Deputy Director
for
Science and Technology

25X1A9a

Attachments:

25X1A5a2

- 1) [REDACTED] Proposal and Supplement
- 2) Requisition ORD 504-65

Distribution:

- Orig & 1 - Addressee
- ✓ 2 - DD/S&T
- 1 - LO/DD/S&T
- 1 - AO/ORD
- 1 - ORD/Project/B-C
- 1 - ORD/Chrono

25X1A9a

~~SECRET~~



DD/S&T
FILE COPY